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Key Program Considerations

Mission Duration (12+0+2) / Pad Hold (+96 Hrs Margin)

e DI 122 supports FD3 rendezvous
» Unscheduled EVA can be supported within 12 day mission

EVA’s from Space Shuttle Airlock
* Decoupled mission from STS-104 (7A)

Middeck Stowage Strategy

e Critical crew rotation hardware is in middeck
 Ascent manifest finalized

Return configuration (middeck & MPLM) frozen
» Changes to the baseline will be issued via CHIT
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Payload and System Safety

* Integrated Experiment Hazards Assessment — Complete

 Toxicology Process

 Verification 1. Complete
» Verification 2. Standard open work for late load items

 Payload Safety Review Process Is Complete
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THIS CERTIFIES THAT ALL MISSION REQUIREMENTS HAVE BEEN MET AND
SPACE SHUTTLE INTEGRATION IS READY FOR FLIGHT, PENDING COMPLETION
OF THE DEFINED OPEN WORK

/sl Don Noah for Is/ Anne Sweet for
L. D. AUSTIN, JR., MANAGER M. A. BREKKE, MANAGER
SPACE SHUTTLE SYSTEMS INTEGRATION SPACE SHUTTLE CUSTOMER AND

FLIGHT INTEGRATION

/sl Fred R. Hinson /s/ David O’Brien for
F. R. HINSON, ACTING ASSOC. PROG. MGR A. M. LARSEN, MANAGER
PROGRAM INTEGRATION PAYLOAD SAFETY
UNITED SPACE ALLIANCE

/s|_Richard N. Richards /s| Randy Segert

R. N. RICHARDS, PROGRAM DIRECTOR R. L. SEGERT, MANAGER
SHUTTLE & SPACE STATION INTEGRATION SPACE SHUTTLE KSC INTEGRATION
BOEING HUMAN SPACE FLIGHT &
EXPLORATION

Is| Vanessa Ellerbe

V. S. ELLERBE, FLIGHT MANAGER
SPACE SHUTTLE PROGRAM INTEGRATION
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ICC
MPLM
ODS
HEAT

PSP-1
G-780
SVLCS

Integrated Cargo Carrier
Multi-Purpose Logistics Module
Orbiter Docking System

Hitchhiker Experiments Advancing
Technology

Program Support Package
Get-Away Special (GAS) -780
Space Vision Laser Camera System
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* Orbital Debris / Micrometeoroid Risk Is Acceptable
Criteria Risk Guideline
Critical Penetration 1in 680 1in 200
Radiator Tube Penetration 1in 183 1lin61
Window Replacements 33.1% N/A
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e« STS-105 Minimum Equipment List (MEL) Mission
Dependent
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FLIGHT PREPARATION PROCESS | g9anzationbate

Program Integ/07-01-2001

« All the Systems and Cargo Integration flight preparation
activities have been completed except for planned open
work — no issues identified

« Completed tasks include:
» Verification of compliance with generically certified requirements
» Mission specific analyses
» Documentation of vehicle and cargo requirements

* Reconfiguration / installation of Payload Integration hardware
» Payload bay clearance assessment

Program Integration Is Ready to Support Flight

USA

United Space Alliance
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* Insight, audit and surveillance requirements complete

* No out-of-family problems have been identified for impact to safety
of flight, or planned flight operations

 Approved Program requirements changes have been implemented
and verified
« ICD, OMRS, LCC
* Vehicle configuration
 DOSS configuration
« NSTS 07700, Volume X
e Joint requirements

« All Joint Shuttle / International Space Station on-orbit Systems
Integration analyses have been completed and compatibility verified
for STS-105-7A.1 baseline mission

o System Integration is ready for flight pending the completion of
remaining open work




